FOR COUNTY USE ONLY

|| New Vendor Code Dept. Contract Number
] Change
COUNTY. = Cancel SC|TRA|A 02'1165
AN BERNARDINO -
County Department Dept. Orgn. Contractor’s License No.
Public Works — Transportation TRA TRA 140069
County Department Contract Representative Telephone Total Contract Amount
Jerry vy, P.E., Chief 387-7920 $2,131,610.55
Contract Type
] Revenue Encumbered [_] Unencumbered [_] Other:

COUNTY OF SAN BERNARDINO

If not encumbered or revenue contract type, provide reason:

FAS Commodity Code Contract Start Date| Contract End Date | Original Amount This Amendment
1/21/03 6/16/03 $1,969,301.00 | $53,861.40
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Orig. Amount
CONTRACT TRANSMITTAL
SWV | TRA TRA 200 2445 14701146 |$1,679,198.00
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Orig. Amount
SWV | TRA TRA 200 2445 17701148 $290,103.00
Project Name Estimated Payment Total by Fiscal Year
Beekley Road FY Amount I/D FY Amount I/D
SH 138 to Phelan Road 02103 $5386140 1 -
Contract Type 1 : :
CONTRACTOR: E.L. Yeager Construction Company, Inc
Federal ID No. or Social Security No.: _95-1751673
Contractor’s Representative: Mr. Gary Baxter
Address: __1995 Aqua Mansa Road, Riverside CA 92509-2405 Phone: (909) 684-5360

Nature of Contract: (Briefly describe the general terms of the contract)

Contract Change Order No. 002 to Contract No. 02-1165 provides funds to compensate the Contractor for extra work.

(Attach thistransmittal to all contracts not prepared on the “ Standard Contract” form.)

Approved asto Legal Form Reviewed by Contract Compliance Presented to BOS for Signature
> > >

County Counsel Department Head

Date Date Date

Auditor / Controller — Recorder Use Only
O Contract Database O FAS

Keyed By

Input Date




COUNTY OF SAN BERNARDINO
Department of Public Works

Contract Change Order No..  002- 00 Contract No.: 02-1165
Project: Beekley Road Fund No.: SW
Limits: SH-138 to Phelan Road Dept. No./ORG: TRA/TRA
APPR/Object No.:  200/2445
To: E.L. Yeager Construction Company, Inc. GRC/W.O. No.: 14T01146/17T01148
1995 Agua Mansa Road Date:  June 26, 2003
Riverside, CA 92509-2405 Requested by:  Resident Engineer

You are hereby directed to make the herein described changes from the plans and specifications or perform
the following described work not included in the plans and specifications on this contract.
EXTRA WORK @ AGREED PRICE(S):

Furnish all labor, materials, equipment, tools and incidentals and do all work to remove approximately 14 M of
existing 18" CMP & Flared end sections, durry existing crossing of SH-138, install new 30" Poly-Coated, 16 Gauge
CMP with flared end sections to lines and grades set by the Engineer, slurry backfill to spring line, asphalt patch
trench, and provide traffic control.

AGREED LUMP SUM PRICE: $22,715.00

Furnish al labor, materials, equipment, tools and incidentals and do all work to install 1.2M-CL fence from 20m Rt.
of Sta. 76+20 to 20M Rt. of Sta. 76+75.20 along SH-138.
55M @ AGREED UNIT PRICE OF $52.50 = $2,887.50

INCREASE CONTRACT ITEMS @ CONTRACT UNIT PRICES:

Item 10 — Place Asphalt Concrete Dike

248M @ $3.30 = $818.40 {+7.09%)
Item 16 — Erosion Control (Type D)
250M @ $2.10 = $525.00 (+25%)
Item 32 — Delineators
3EA @ $38.50= $115.50 (+3%)
ESTIMATED TOTAL INCREASE OF ITEMS @ CONTRACT UNIT PRICE: $1,458.90

ADJUSTMENT OF COMPENSATION OF OVERRUN MORE THAN 25%:

Adjust the contract unit price of the following items that are increases by more than 25% of the Engineer's Estimate
in accordance with Section 4-1.03B(1) of the Standard Specifications.

Item 16 — Erosion Control (Type D):Adjust estimated item quantity from 1,000 M? to 18,000 M?
16,750 M? @ ADJUSTED UNIT PRICE OF $1.60 = $26,800.00

ESTIMATED TOTAL INCREASE DUE TO THISCHANGE ORDER: $53,861.40

This CCO is 2.73% of the original contract amount.
The cumulative total of al CCOsto date is 6.88% of the original contract amount.

By reason of this change order, time of completion will be adjusted asfollows.  Deferred
Distribution:  0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File

cc.  Accounting, Transportation Program Management, Resident Engineer



SUBMITTED BY:

Resident Engineer Date
ACCEPTED BY:

Contractor Date
APPROVED BY:

Director of Public Works Date
APPROVAL:

Chairman, Board of Supervisors Date

Original contract amount $ 1,969,301.00,

Prior total authorized additions $ 108,448.15,

Contract amount prior to thischange $ 2,077,749.15,

Net addition to contract $ 53,861.40,

Amount of contract authorized in-
cluding this change order No. 2 $_2131610.55



